WEEKLY STATUSREPORT 7
Parcel E Standard Data Gaps I nvestigation
Hunters Point Shipyard, San Francisco, California
December 20, 2002

1. WORK ACCOMPLISHED THISWEEK

FIELD WORK

Phase || Onshore Data Gap Investigation

Drilling and sample collection continued during the week of December 16, 2002
collecting the following soil samples:

11 from IRO2
2fromIR11
8 from IR13
2 from IR14
21 from IR36
2 from IR39
4 from IR38
2 from IR15

As of 12-20-02, 339 borings have been completed with 22 complete (3) refusals.

QC procedures, including:
— collection of MSMSD samples,

— Preparation of daily rinsate samples for each rig and trip blanks for each cooler
containing samples for volatile organic analyses.

— Enter information on the chain-of -custody forms accompanying each cooler to the
[aboratory.

Data-entry procedures continued for field information, including:

— Enter the sample location and chain-of -custody information into the sample tracking
database, and e-mail the information nightly to Tetra Tech.

— Enter the geologic information from the boring logs into the boring log database, and
upload the information nightly to Tetra Tech.

— Enter the results of each day’s drilling efforts into the drilling database.

EXCAVATION OF FIRING RANGE BACKSTOP

Excavation of remaining firing range backstop (approximately 30 cy) on December 23, 2002

Page 1 of 2



WEEKLY STATUSREPORT 7
Parcel E Standard Data Gaps I nvestigation
Hunters Point Shipyard, San Francisco, California
December 20, 2002

LABORATORY ANALYSIS

Laboratory analyses of sail and agueous samples (rinsates and trip blanks) from Phase |1
continued.

ITSI continued to be in communication with primary and secondary laboratory project managers,
reviewed analysis issues; reviewed status of analytical batches, cleanup procedures and sample
throughpuit.

DATA MANAGEMENT

ITSI directed primary lab to submit an electronic data deliverable (EDD) to Tetra Tech for review.
Severa discussions ensued as final details were worked out regarding the format of this
deliverable. Submitted complete data packages and electronic data deliverable (EDD) for
samples from the first week of field activities. Secondary lab aso submitted data packages and
EDD’ s for the hexavalent chromium analysis, from samples taken over the first and second weeks.
This datais being reviewed by ITSl and Tetra Tech, and shall be sent for verification/validation

to an independent data validation service, anticipated starting next week.

2. PROJECTED WORK NEXT WEEK

FIELD WORK

ITSI will not work during the week of December 23, 2002. During the week of December 30,
2002, ITSI will mobilize an auger rig to install borings with refusa (22 borings) and the
remaining borings at |R03.

LABORATORY ANALYSIS

ITSI will continue submitting samples for analysis, and will continue to work with TetraTechin
resolving the issues discussed above.

DATA MANAGEMENT

Submitted approximately 8 batches of EDD to TtEMI.
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